

Renewal Timeline for 23 Schools with Contracts ending on June 30, 2023

Date*	Action
April 6, 2022	Initial Site Visit Letter sent to Governing Board Chairs and School Directors
Mid-April – May 2022	Site Visit - # 1
May 12, 2022	Renewal Application form to P&A Committee Meeting
May 26, 2022	Renewal Application form to full Commission Meeting
June 2022	Approved Renewal Application form posted on Commission website for schools to view
September 2022	Site Visit - # 2
October 2022	Site Visit - # 3 (if needed)
November 1, 2022	Schools receive official renewal application (pre - populated with school specific information)
November 15, 2022	Renewal performance report issued (Section 302D-18(b), HRS)
December 15, 2022	Schools complete contract renewal application . Schools can also: respond to the performance report and any identified weaknesses, deficiencies or concerns; submit any corrections or clarifications to the report; and request a hearing. (Section 8-505-12(c), HAR)
January 2023	Commission holds hearings for charter schools requesting hearing prior to taking action charter contract (Section 8-505-20, HAR)
January- February 2023	Commission decides on contract renewal (Section 302D-18(e), HRS and Section 8-505-13 (a), HAR)
January- February 2023	Commission notifies contract holder in writing of its decision to renew or not renew contract. Commission simultaneously notifies BOE of its decision. (Section 302D-18(j), HRS and Section 8505-13(b), HAR)
March 2023	Charter contracts that are not renewed may file an appeal with the Board of Education (BOE)(Section 8-505-13(b), HAR)

**Dates may be subject to change*

Renewal Timeline for 23 Schools with Contracts ending on June 30, 2023

May 2023	BOE decision on appeals rendered (Section 8-510 11(b), HAR)
May 2023	Initiate school closure protocol for charter contracts that have not been renewed
July 1, 2023	New contract begins for schools approved

**Dates may be subject to change*